
 

 

Incident Report: Davy Crockett Emergency Response  
(Information is considered to be accurate at the time of posting, but is subject to change as new information 
becomes available.) 

Operations Update, May 23, 2011 (2) 
 

 
Update as of May 21, 2011 

Incident duration: 115 days 

Personnel Currently Assigned:  49 response contractors, federal & state 

Injuries 0 

    

Total oil water mixture recovered to date 1.5 million gallons* 

Debris removed to date (e.g. metal, wire, wood)  1.6 million pounds 

    

Samples analyzed to date (e.g. water, oil sediment) 169 

Obligated costs to date (including coffer dam construction) $14.5 million 

  

* This figure represents the amount of oily water mixture that has been recovered directly from the 
Barge Davy Crockett during response operations. An initial unrecovered release of an estimated 70 
gallons of oil was documented on January 27, 2011 the day the vessel was discovered to be leaking oil. 

 

River Level Status 

The Columbia River at Camas is running high due to spring snow melt and runoff from recent heavy rainfall.  The 

river level has been approaching the 19-foot level at the work site and has over-topped the cofferdam in several 

areas. 

The cofferdam remains structurally sound and no reinforcement is required but measures were taken to clear 

debris and better secure on-site work vessels.  The impermeable oil and silt barrier was detached from the 

cofferdam and repositioned to ensure that any oil released during work on the Davy Crockett is contained.  No 

tar balls or oil sheen have been observed outside the oil and silt barrier or downstream from the work site. 

Except for a short suspension of dive operations at the onset of high river levels, dive operations, topside cutting 

on the stern section, metal cleaning and wastewater filtration are continuing at the Davy Crockett work site. 

Because high water is expected to continue and likely rise even higher during the next few weeks, the Davy 

Crockett Unified Command is monitoring river levels very closely in coordination with NOAA’s Northwest River 

Forecast Center, U.S. Army Corps of Engineers and the Port of Camas-Washougal. 

 

 



 

Operations Update May 23 

A total of six dives were conducted on Monday with both dive teams prepping a cut section of submerged 

double-bottom tanks from cargo hold #2.  This section is scheduled to be lifted and removed from the water on 

Wednesday. 

Topside crews removed half of the upper steel over the machinery space including the deck, deep tank 

bulkhead, and center, port and starboard side main frames.    A total of 86,425 pounds of steel was removed on 

Monday. 

The work crew on the barge Umpqua continued cleaning cut and removed metal for transfer to the barge 

Chetco for future final off-loading. 

No oiled-contaminated debris or oily water was removed from the Davy Crockett on Monday. 

Davy Crockett History 

The Davy Crockett is a former Navy Liberty Ship that was converted to a flat deck barge. As with many aging 
vessels, ownership has changed several times over the years. The most recent ownership change is believed to 
have occurred in mid-2010. The vessel is located on Washington state-owned aquatic lands. 

For up to date information, refer to the Ecology website at:  

http://www.ecy.wa.gov/programs/spills/incidents/DavyCrockett/DavyCrockett.html 
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